



Purchasing Services
Post Office Box 2570
Waco, Texas 76702-2570
254 / 750-6640
Fax: 254 / 750-8063
www.waco-texas.com

CITY OF WACO

Date: **9/22/2020**
RFB No: **2020-053**
Commodity: **Dutton Avenue Improvements**

Closing Time: 2:00 P.M., October 13, 2020
Opening Time: 2:01 P.M., October 13, 2020

Bid Opening Location: Purchasing Services Office
1415 N. 4th Street, Waco, TX

Addendum No: 2

The above-mentioned bid invitation has been changed in the following manner. **Sign and return addendum to the Purchasing Office by the closing time and date with your RFB response.** Returning this page signed by your authorized agent will serve to acknowledge this change. All other requirements of the invitation remain unchanged. If you have any questions, please call or stop by the Purchasing Office at the above address.

THE FOLLOWING IS BEING ISSUED AS ADDENDUM NO. 2

PLEASE REVIEW THE FOLLOWING PAGES

1. Answer to Open Question(s)
2. Extension of Working Days

Firm: _____

Address _____

Signature of Person
Authorized to Sign Bid: _____

Signor's Name and Title
(print or type): _____

Date: _____ Telephone: _____ Fax: _____

Answers to Open Question(s)

Q.) Question in regards to striping:

The concrete sections of roadway that are to be “refreshed” appear to have existing 3M contrast tape. Does this existing prefab stripe need to be removed prior to restriping?

A.) Any 3M contrast tape would need to be removed prior to refreshing the pavement markings. There is a Bid item for refreshing pavement markings that will include the removal of any 3M tape as preparation for refreshing striping.

Work Days:

Recommendation for working days to complete the project should change FROM 160 working days TO 240 working days which is approximately equivalent to 12 months. This change will work, according to some of the Contractors that we have contacted. Also, the stipulation that the actual Notice to Proceed should authorize the beginning of construction to be January 2, 2021. Not much, if any, actual work would be accomplished during December 2020. AND once the contract is executed, probably late November, the Contractor could be working on their submittals and Traffic Control Plan so that the administrative items could be addressed in time to hit the ground running.

Source:

**Wm. Mack Parker, PE, CFM
KPA ENGINEERS
19 North Main Street
Temple, Texas 76501**