

Example of:
*Plan of Repairs with Start/Finish Dates,
 Project Costs, Project Completion Date
 and Signature.*

Address _____

<u>Activity</u>	<u>Start Date</u>	<u>Finish Date</u>	<u>Cost</u>
Obtain Building Permit	01/05/07	01/05/07	\$ 58.00
Dig footings/Install Steel	01/06/07	01/10/07	1,250.00
Get Pier Inspection	01/11/07	01/12/07	0.00
Pour Piers	01/12/07	01/12/07	1,350.00
Replace Rotted Structural Members	01/15/07	01/31/07	1,325.00
Replace Damaged Roof	02/05/07	02/19/07	3,100.00
Install Roof Cover	02/20/07	02/22/07	2,300.00
Exterior Siding/Trim	02/20/07	03/15/07	2,800.00
Windows/Doors Insulation	02/25/07	03/20/07	3,600.00
Walls	03/25/07	04/02/07	300.00
Ceiling	03/25/07	04/02/07	650.00
Floors	03/25/07	04/02/07	650.00

Note: An Insulation Inspection must be performed before insulation is covered up.

Sheetrock/hang/finish	04/06/07	04/15/07	100.00
Interior Trim	04/16/07	04/20/07	525.00
Cabinets	04/16/07	04/25/07	4,500.00
Flooring	04/27/07	04/30/07	2,800.00
Misc./Paint	05/01/07	05/10/07	Unknown
Sub-Total Cost			\$ 25,308.00

Electrical

Contractor's Name	UOME Electrical Contractor		
Date to start	02/15/07		
Date to complete	02/18/07		
Electrical Project Cost			\$ 4,500.00

Plumbing

Contractor's Name	Pipes Plumbing		
Date to start	02/20/07		
Date to complete	02/23/07		
Plumbing Project Cost			\$ 1,400.00

Total Project Cost **\$32,208.00**

Total Project Completion Date **5/15/07**

Signature

Date Submitted