



TxDOT Waco Area Project Updates

Building the Texas Transportation System





- **Spring Valley Widening**

ROADWAY: FM 2113

COST: \$15,387,558.27

LIMITS: From Sun Valley to Hewitt Dr

SCOPE: Adding Turn Lane, Shoulders, and Drainage

TIMELINE: Anticipate Fall 2024 Completion

- Continuing permanent pavement construction on east side of roadway between Sun Valley and Old Temple. Paving currently anticipated to start in November.
- Continuing permanent drainage construction between Old Temple and Hewitt Dr.
- Anticipate opening east half of new roadway late this fall.



- **SH 6 Mall to Mall**

ROADWAY: SH 6

COST: \$54,894,543.25

LIMITS: Bagby Ave to US 84

SCOPE: Widen freeway, construct frontage road bridges, and reconfigure ramps

TIMELINE: Est. Completion Early 2024

- All 4 new frontage road bridges open to traffic
- Continuing construction of new mainlane pavement and bridges between Bagby and US 84

Bagby Turnarounds



Exchange Parkway









Oxygen/Depot Bridges







- **IH 35 Resurfacing**

ROADWAY: IH 35

COST: \$6,126,287.10

LIMITS: N. Loop 340 to BU 77

SCOPE: Mill and Inlay

TIMELINE: Est. Completion End of 2023

- Completed new paving surface in northbound direction and currently paving in the southbound direction.

- Paving expected to be complete in November.



- **FM 434/U Parks Widening**

ROADWAY: FM 434

COST: \$6,126,287.10

LIMITS: From BU 77 to FM 3400

SCOPE: Widen and construct left turn lane

TIMELINE: Est. Completion End of 2024

- Performing full depth pavement repairs.
- Installing new cross drainage structures.
- Starting subgrade widening.